COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 29/ 2019

ESTI MATE SUMVARY 16: 38: 03
CONTI D C19944 ESTI MATE NG 0008 PROG SPEC YR: 2005
PCN: 19944- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 569.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
| - 70G EDWARDS | NTERCHANGE UPGRADE PHASE 2 PERCENT TIME:  67.02 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0702- 344
| - 70G EDWARDS | NT UPGRADE PHAS
NAMVE OF ROAD:
PROJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 08/ 23/ 2019 DATE TI ME STARTED 02/01/2018
P. 0. BOX 220 DATE LET 11/ 27/ 2018 DATE WORK BEGAN 02/ 01/ 2019
DATE AWARDED 12/ 18/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 02/01/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMT: $ 17,166, 636.89 PARTI Cl PATI NG $ 9, 160, 253. 00 $ 1,178, 344. 80
AWARD PRQIJECT AMT: $ 16,421, 869.66 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 53.36% TOTAL EARNI NGS 9, 160, 253. 00 1,178, 344. 80
FUNDS AVAI LABLE: $ 8,006, 383.89 STOCKPI LED MATERI ALS 69, 805. 62 0.00
GROSS EARNI NGS 9, 230, 058. 62 1,178, 344. 80
TOTAL CLAI VS $ 0.00 RETAI NAGE -231,478. 11 -35, 350. 34
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 8,998, 580. 51 1, 142, 994. 46
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 8, 998, 580. 51 1, 142, 994. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,142, 994. 46

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00010

0015 202-00019

0020 202-00023

0025 202-00026

0030 202-00027

0035 202-00032

0040 202-00035

0045 202-00037

0050 202-00090

0055 202-00155

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

*Renoval of Inlet

*Rermoval of Enbankment Protector Type 3

*Renpoval of Slope and Ditch Paving

*Rermoval of Riprap

*Renoval of Valve

*Rermoval of Pipe

*Renmoval of End Section

*Rermoval of Delineator

*Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
88, 492. 57000
100. 000
EACH
554. 41000
2.000
EACH
1, 119. 49000
2.000
EACH
1, 172. 80000
192. 000
5
37.32000
200. 000
sy
10. 66000
0. 000
EACH
6, 290. 43000
269. 000
LF
67. 17000
13. 000
EACH
480. 85000
35. 000
EACH
5. 41000
45.000
LF

40. 52000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

81. 000
19. 000
100. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

75. 000
194. 000
269. 000

2.000
5. 000
7.000

12. 000
8. 000
20. 000

45. 000
0. 000
45. 000
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ESTI MATE RUN08/29/ 2019

10, 533.

13, 030.

2,404.

43.

.00

79

.00

.00

.00

.00

.00

98

25

.00

16: 38: 03

AMOUNT

88, 492.

55, 441.

2,238.

4,291.

18, 068.

3, 365.

108.

1, 823.

57

00

98

.00

80

.00

.00

73

95

20

40



CONTI D

ROADWAY

CAT NO0200

0060 202-00195

0065

202- 00200

0070

202- 00203

0075

202- 00206

0080

202- 00210

0085

202- 00220

0090

202- 00240

0095

202- 00250

0100

202- 00700

0105

202- 00705

0110 202-00750

C19944
19944-BI D

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

NHPPO702- 344

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Medi an Cover

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concr et e Pavenent

Asphal t Mat

Asphal t Mat (Pl ani ng)

Pavenent

Mar ki ng

Li ght Standard

Li ght Standard Foundati on

Luminaire

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
sy
19. 19000
224. 000
sy
20. 25000
1, 603. 000
LF
7. 47000
85. 000
sy
20. 25000
597. 000
sy
23. 46000
15, 529. 000
sy
17. 06000
2, 000. 000
sy
11. 67000
15, 000. 000
SF
1. 77000
5. 000
EACH
617. 33000
5. 000
EACH
722. 85000
5. 000
EACH

105. 53000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

107. 000
0. 000
107. 000

224.000
0. 000
224.000

737.000
0. 000
737.000

85. 000
0. 000
85. 000

124. 000
0. 000
124. 000

7,293.000
3, 316. 000
10, 609. 000

0. 000
0. 000
0. 000

6, 664. 000
2,888. 000
9, 552. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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ESTI MATE RUN 08/ 29/ 2019

56, 570

5, 111.

.00

.00

.00

.00

.00

96

.00

76

.00

.00

.00

16:38: 03

AMOUNT

2,053

4,536

5,505

1,721.

2,909

180, 989

16, 907

2,469

2, 891.

422.

33

00

39

25

04

54

.00

04

32

40

12



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19944-BI D
PRQIECT NHPP0702- 344 ESTI MATE NO. 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-00810 *Renmoval of Ground Sign 34. 000
EACH
81. 19000
0120 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
4,537. 60000
0125 202-01000 *Renmpval of Fence 328. 000
LF
3. 73000
0130 202-01130 *Rermoval of Guardrail Type 3 2,244.000
LF
3.31000
0135 202-01300 *Renpoval of End Anchorage 7.000
EACH
207. 87000
0140 202-04001 *Pl ug Cul vert 1. 000
EACH
2,186. 73000
0145 202- 04002 Cl ean Cul vert 4. 000
EACH
3, 038. 49000
0150 203-00050 *Unsui tabl e Materi al 3, 362. 000
cYy
35. 19000
0155 203-00060 *Enbankment Material (Conplete In Place) 20, 397. 000
CcY
34.11000
0160 203-01500 *Bl adi ng 40. 000
HOUR
207. 90000
0165 203-01510  *Backhoe 40. 000
HOUR

106. 62000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
7.000
17. 000

1. 000
0. 000
1.000

328. 000
0. 000
328. 000

1, 553. 000
0. 000
1, 553. 000

5. 000
0. 000
5. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

3, 356. 000
6. 000
3, 362. 000

18, 358. 000
1, 020. 000
19, 378. 000

13. 000
0. 000
13. 000

16. 500
2.000
18. 500
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ESTI MATE RUN 08/ 29/ 2019

568.

2,186

211.

34,792

213

.00

.00

.00

.00

73

.00

20

.00

16:38: 03

AMOUNT

1, 380

4,537

1, 223

5,140

1,039

2,186

118, 308

660, 983

2,702

1,972

23

60

44

43

35

73

.00

78

58

70

47



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 203-01550  *Dozi ng 40. 000 0. 000
HOUR 21. 000 3, 000. 06
142. 86000 21.000 3, 000. 06
0175 203-01582 *Truck (Dunp) 40. 000 11. 000
HOUR 0. 000 0. 00
117. 27000 11. 000 1,289.97
0180 203-01594 *Conbi nati on Loader 40. 000 10. 000
HOUR 0. 000 0. 00
127. 94000 10. 000 1, 279. 40
0185 203-01597 *Pot hol i ng 211. 000 205. 500
HOUR 5. 000 1,519. 25
303. 85000 210. 500 63, 960. 43
0190 203-02330  *Laborer 100. 000 31.500
HOUR 2.000 95. 94
47.97000 33. 500 1, 607. 00
0195 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
207.90000 0. 000 0.00
0200 207-00205 *Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
106. 06000 0. 000 0. 00
0205 207-00210 *St ockpil e Topsoi l 2,389. 000 696. 000
cY 0. 000 0. 00
20. 20000 696. 000 14, 059. 20
0210 208-00002 Erosi on Log Type 1 (12 Inch) 2, 000. 000 1, 000. 000
LF 640. 000 2,508. 80
3. 92000 1, 640. 000 6, 428. 80
0215 208-00021 Silt Fence (Reinforced) 527. 000 347.000
LF 180. 000 374. 40
2. 08000 527. 000 1, 096. 16
0220 208-00035  Aggregate Bag 3, 000. 000 2, 444.000
LF 0. 000 0. 00

4.98000 2,444.000 12,171.12



CONTI D

ROADWAY

CAT NO0200

0225 208-00046

0230

208- 00054

0235

208- 00056

0240

208- 00075

0245

208- 00103

0250

208- 00105

0255

208- 00106

0260

208- 00207

0265

210- 00050

0270

210- 00810

0275 210-00827

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

Pre-fabricated Concrete Washout Structure

StormDrain Inlet Protection (Type II)

StormDrain Inlet Protection (Type II1)

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

Erosi on Control Managenent

*Reset Fire Hydrant

*Reset Ground Sign

Reset Pull Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
1, 062. 19000
400. 000
EACH
5. 00000
610. 000
EACH
5. 00000
8. 000
EACH
8, 561. 66000
250. 000
HOUR
48. 48000
10. 000
HOUR
130. 97000
220. 000
HOUR
207. 90000
230. 000
DAY
344. 27000
0. 000
EACH
9, 062. 50000
3. 000
EACH
378. 86000
14. 000
EACH

735. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
1. 000
9. 000

400. 000
0. 000
400. 000

0. 000
0. 000
0. 000

6. 000
1. 000
7.000

162. 000
54. 000
216. 000

2.000
0. 000
2.000

166. 250
17. 000
183. 250

128. 000
20. 000
148. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 29/ 2019

1,062

8, 561.

2,617

3,534

6, 885

19

.00

.00

66

92

.00

30

40

.00

.00

.00

16:38: 03

AMOUNT

9, 559

2,000

59, 931.

10, 471.

261.

38, 097

50, 951.

71

00

.00

62

68

94

68

96

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 210-04010

0285

210- 04015

0290

210- 04050

0295

212- 00006

0300

212-00032

0305

212- 00050

0310

213-00008

0315

213-00012

0320

213-00070

0325

213- 00150

0330 213-00460

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Adj ust Manhol e

*Modi fy Manhol e

*Adj ust Val ve Box

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Sod

*Mil ching (Wod Chi p)

*Spray-on Mil ch Bl anket

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Metal Landscape Border (3/16x4 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 985. 29000
1. 000
EACH
2, 985. 29000
6. 000
EACH
102. 35000
4.700
ACRE
1, 285. 71000
4.700
ACRE
1, 607. 14000
25, 000. 000
SF
1. 66000
1, 812. 000
CF
3. 16000
3. 900
ACRE
1, 821. 42000
610. 000
sy
3. 75000
1.700
ACRE
3, 214. 29000
100. 000
LF

6. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
1.500
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.700
1. 000
1.700

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 08/ 29/ 2019

4,477

3,214

94

.00

.00

.00

.00

.00

.00

.00

.00

29

.00

16:38: 03

AMOUNT

5,970

2,985

5, 464

58

29

.00

.00

.00

.00

.00

.00

.00

29

.00



CONTI D

ROADWAY

CAT NO0200

0335 213-00700

0340 214-00000

0345 214-00220

0350 214-00506

0355 214-00910

0360 216-00201

0365 240- 00000

0370 240-00010

0375 240-00020

0380 250-00010

0385 250- 00050

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Evergreen Tree (6 Foot) (Ball and Burl ap)

*Perennials (1 Gallon Container)

*Soil Retention Blanket (Straw Coconut) (Biodegradable

d ass

*Wldlife Biologist

Renoval of Nests

Netting

*Envi ronmental Heal th and Saf ety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
27.000
EACH
305. 36000
1. 000
LS
16, 071. 43000
13. 000
EACH
305. 36000
3. 000
EACH
401. 78000
531. 000
EACH
16. 29000
7, 500. 000
sy
2. 04000
9. 000
HOUR
118. 70000
50. 000
HOUR
98. 95000
1, 828. 000
sy
8. 86000
1. 000
LS
5, 527. 20000
20. 000
HOUR

101. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

45. 000
0. 000
45. 000

1, 828. 000
0. 000
1, 828. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38: 03

AMOUNT

1, 068

4,452

16, 196

2,763

.00

.00

.00

.00

.00

.00

30

75

08

60

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 250-00110 *Heal th and Safety O ficer 5. 000 5. 000
HOUR 0. 000 0. 00
115. 08000 5. 000 575. 40
0395 250-00120 *Material Sanpling and Delivery 5. 000 0. 000
EACH 0. 000 0. 00
82. 95000 0. 000 0. 00
0400 250-00235 Coat i ng Lead-Based Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
1, 082. 48000 0. 000 0. 00
0405 304-01005 *Aggregate Base Course (Class 1) 1, 714. 000 676. 000
cY 123. 000 10, 098. 30
82.10000 799. 000 65, 597. 90
0410 304-06007 *Aggregate Base Course (Cl ass 6) 5, 550. 000 1, 356. 000
CcY 477. 000 39, 667. 32
83. 16000 1, 833. 000 152, 432. 28
0415 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 2.500
TON 66. 160 12,997.79
196. 46000 68. 660 13, 488. 94
0420 403-34701 *Hot M x Asphalt (G ading SX) (75) 4, 505. 000 855. 660
TON 206. 510 19, 833. 22
96. 04000 1, 062. 170 102, 010. 81
0425 411-03352  *Asphalt Cenent Perfornmance G ade (PG 58-28) 94. 000 46. 040
TON 11. 110 5, 456. 68
491. 15000 57.150 28, 069. 22
0430 411-03355 *Asphalt Cenent Perfornmance G ade (PG 58-34) 157. 000 0. 000
TON 0. 000 0.00
736. 71000 0. 000 0. 00
0435 411-10255 *Emul si fied Asphalt (Sl ow Setting) 1, 150. 000 207. 000
GAL 120. 000 1, 309. 20
10. 91000 327.000 3, 567.57
0440 412-00900 *Concrete Pavenent (9 Inch) 4, 033. 000 1, 664. 000
SY 1, 953. 000 151, 435. 62

77.54000 3,617. 000 280, 462. 18



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 412-00901  *Concrete Pavenment (9 Inch) (Special) 408. 000 0. 000
SY 0. 000 0. 00
96. 93000 0. 000 0. 00
0450 412-00920 *Concrete Pavenent (9 Inch) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
113. 07000 0. 000 0. 00
0455 506- 00409 *Soil Riprap (9 Inch) 45. 000 15. 000
cY 8. 000 1, 279. 44
159. 93000 23.000 3,678. 39
0460 514-00200 Pedestrian Railing (Steel) 1, 306. 000 0. 000
LF 0. 000 0. 00
220. 68000 0. 000 0. 00
0465 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 661. 000 1, 454. 000
LF 113. 000 18, 072.09
159. 93000 1, 567. 000 250, 610. 31
0470 603-05018  *18 Inch Reinforced Concrete End Section 10. 000 7.000
EACH 1. 000 1,972. 43
1,972. 43000 8. 000 15,779. 44
0475 603-61120 *12 Inch Flexible Pipe 58. 000 0. 000
LF 0. 000 0. 00
85. 29000 0. 000 0. 00
0480 604-00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,158. 08000 1.000 4,158. 08
0485 604- 13005 *Inlet Type 13 (5 Foot) 2.000 1.000
EACH 0. 000 0. 00
4,424.63000 1. 000 4,424. 63
0490 604-16005 *Inlet Type 16 (5 Foot) 5. 000 2.000
EACH 0. 000 0. 00
4, 904. 40000 2.000 9, 808. 80
0495 604-16010 *Inlet Type 16 (10 Foot) 3. 000 2.000
EACH 1.000 6, 130. 51

6, 130. 51000 3. 000 18, 391. 53



CONTI D

ROADWAY

CAT NO0200

0500 604-16015

0505 604- 16505

0510 604-19105

0515 604-19110

0520 604-30005

0525 604-30010

0530 604-30015

0535 604-30020

0540 606-00301

0540

0545 606-01340

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Inlet Type 16 (15 Foot)

*Inlet Type 16 (Double) (5 Foot)

*Inlet Type R L 5 (5 Foot)

*Inlet Type R L 5 (10 Foot)

*Manhol e Sl ab Base (5 Foot)

*Manhol e Sl ab Base (10 Foot)

*Manhol e Sl ab Base (15 Foot)

*Manhol e Sl ab Base (20 Foot)

*Quardrail Type 3 (6-3 Post Spacing)

MATERI AL ALLOWANCE Cuar dr ai |

*End Anchorage Type 3D

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

7,729.77000

1. 000

7, 391. 80000

4.000

6, 930. 15000

4. 000

8, 316. 17000

1. 000

4,264. 70000

1. 000

5, 064. 34000

3. 000

9, 275. 73000

1. 000

50, 110. 25000

1, 409. 000
LF
47.86000
LF
25. 95922
6. 000
EACH

1, 353. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

3. 000
1. 000
4.000

3. 000
1. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

2.000
1. 000
3. 000

1. 000
0. 000
1.000

373. 000
0. 000
373. 000

1, 036. 000
0. 000
1, 036. 000

1. 000
0. 000
1. 000

Page 11

ESTI MATE RUN 08/ 29/ 2019

6,930

8, 316

9, 275

.00

.00

.00

.00

73

.00

.00

.00

.00

16:38: 03

AMOUNT

7,729

7,391,

27,720

33, 264

5, 064

27, 827

50, 110

17, 851.

26, 893

1, 353.

7

80

60

68

.00

34

19

25

78

75

81



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19944- Bl D ESTI MATE RUN
PRQJECT: NHPP0702- 344 ESTI MATE NO 0008
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0545 MATERI AL ALLOWANCE End Anchorage 3D 5. 000
EACH 0. 000 0. 00
639. 81000 5. 000 3,199. 05
0550 606-01370 *Transition Type 3G 8. 000 2.000
EACH 0. 000 0. 00
6, 632. 38000 2.000 13,264.76
0550 MATERI AL ALLOWANCE Transition 3G 6. 000
EACH 0. 000 0. 00
2,912. 71000 6. 000 17, 476. 26
0555 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 25000 0. 000 0.00
0555 MATERI AL ALLOWANCE Transition 3J 2.000
EACH 0. 000 0. 00
608. 75000 2.000 1, 217. 50
0560 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2, 238.58000 0. 000 0.00
0560 MATERI AL ALLOWANCE End Anchor age 3K 2.000
EACH 0. 000 0. 00
1, 052. 60000 2.000 2,105. 20
0565 606- 02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
4,914. 22000 1. 000 4,914.22
0565 MATERI AL ALLOWANCE End Anchorage Non- Fl ared 1. 000
EACH 0. 000 0. 00
2,453. 86000 1. 000 2,453. 86
0570 607-11525 *Fence (Pl astic) 3, 600. 000 3, 398. 000
LF 92. 000 483. 00
5. 25000 3,490. 000 18, 322. 50
0575 607-53161 *Fence Chain Link (Special) (60 Inch) 290. 000 0. 000
LF 0. 000 0. 00

112. 04000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0580 608-00005

0585

608- 00006

0590

608- 00010

0595

608- 01500

0600

609- 20010

0605

609-21010

0610

609- 21020

0615

609- 24002

0620

609- 24003

0625

610- 00024

0630 612-00041

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

*Bi t um nous Bi keway

*Curb Type 2 (Section B)

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Qutter Type 2 (2 Foot)

*Qutter Type 2 (3 Foot)

*Medi an Cover

Mat eri al

*Del i neator (Flexible) (Type I)

(4 Inch Patterned Concrete)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

643. 000

sy
67. 77000
1, 400. 000

sy
67. 77000
516. 000

sy
175. 46000
362. 000

TON

141. 89000
289. 000

LF
44. 66000
3, 366. 000

LF
44. 66000
5, 135. 000

LF
36. 04000
270. 000

LF
40. 34000
100. 000

LF
40. 34000
15, 499. 000

SF
15. 42000
30. 000

EACH

119. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
141. 000
141. 000

0. 000
785. 000
785. 000

71.000
142. 000
213. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 063. 000
1, 475. 000
2,538. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 08/ 29/ 2019

9, 555

53, 199

24,915

53, 159

57

45

32

.00

.00

.00

00

.00

.00

.00

.00

16:38: 03

AMOUNT

9, 555

53, 199

37,372

91, 469

57

45

98

.00

.00

.00

52

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0635 612-00042

0640

612- 00043

0645

613-00100

0650

613- 00206

0655

613- 00306

0660

613- 00407

0665

613-01100

0670

613- 04125

0675

613-07001

0680

613- 07002

0685 613-10000

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Del ineator (Flexible) (Type Il)

*Del i neator (Flexible) (Type IIl)

*1 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*4 Inch Electrical Conduit (Bridge)(Special)
*1 Inch Electrical Conduit (Plastic)

*1-1/4 Inch Electrical Conduit (Liquidtight
Met al )

*Type One Pull Box

*Type Two Pull Box

*Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
120. 15000
10. 000
EACH
121. 23000
100. 000
LF
38. 85000
320. 000
LF
63. 00000
1, 035. 000
LF
69. 30000
20. 000
LF
43. 05000
4,800. 000
LF
12. 08000
Fl exi bl e 20. 000
LF
42. 21000
8. 000
EACH
1, 050. 00000
42. 000
EACH
1, 197. 00000
1. 000
LS

99, 225. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 035. 000
0. 000

1, 035. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 300
0. 300

Page 14

ESTI MATE RUN 08/ 29/ 2019

29,767

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

16:38: 03

AMOUNT

71,725

29,767

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

50



CONTI D

ROADWAY

CAT NO0200

0690 613-13000

0695

613-13002

0700

613- 16000

0705

613- 30005

0710

613- 34300

0715

613- 40000

0720

613-40010

0725

613-50105

0730

613- 50106

0735

613-50132

0740 613-50210

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Lumi naire (LED)

*Lum naire (Special)(LED) (24 Watt)

*Lumi naire (Special)

*Li ght

Standard and Luminaire (Pedestrian)

St andard Met al

*Li ght

(30 Foot)

*Concrete Foundati on Pad

St andard Foundati on

*Li ght

*Li ghting Control Center (Pedestal Only)

*Li ghting Control

Center (Special)

*2-Plex Receptacle (Wth Box and Cover)

*Tenporary Lighting

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

008

10. 000

740. 25000

6. 000

2,924, 25000

14. 000

1, 659. 00000

41. 000

3, 990. 00000

10. 000

2,887.50000

6. 000

2,992. 50000

51. 000

2,115. 75000

1. 000

14, 070. 00000

5. 000

8, 295. 00000

3. 000

2, 000. 25000

1. 000

3, 307. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
4. 000
13. 000

0. 000
9. 000
9. 000

0. 000
2.000
2.000

20. 000
22.000
42.000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 15
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6, 662

15, 960

25, 987

5,985

46, 546

14,070

8, 295

25

.00

.00

00

50

00

50

00

00

.00

.00

16:38: 03

AMOUNT

6, 662

51, 870

25,987

5, 985

88, 861.

14,070

8, 295

3,307

25

.00

.00

00

50

00

50

00

00

.00

50



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0745 614-00011 *Sign Panel (Class I) 135. 000 0. 000
SF 0. 000 0. 00
30. 99000 0. 000 0. 00
0750 614-00012 *Sign Panel (Class Il) 694. 000 0. 000
SF 0. 000 0. 00
13. 79000 0. 000 0. 00
0755 614-00013  *Sign Panel (Class Il1) 84. 000 0. 000
SF 0. 000 0. 00
21. 65000 0. 000 0. 00
0760 614-00200 *Steel Sign Post (U 2) 30. 000 0. 000
LF 0. 000 0. 00
17. 31000 0. 000 0. 00
0765 614-01022 *Steel Sign Post (W 10x22) 51. 000 0. 000
LF 0. 000 0. 00
80. 10000 0. 000 0. 00
0770 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 605. 000 0. 000
LF 0. 000 0. 00
14. 60000 0. 000 0. 00
0775 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 59. 000 0. 000
EACH 7.000 1,541.82
220. 26000 7.000 1,541. 82
0780 614-03005 *Concrete Footing (Type 5) 2.000 0. 000
EACH 0. 000 0. 00
2, 056. 71000 0. 000 0. 00
0785 614-80003  *Rectangul ar Rapi d Fl ashi ng Beacon 13. 000 0. 000
EACH 0. 000 0. 00
7,586. 25000 0. 000 0. 00
0790 614-85130 | npact Attenuator (Quadguard 11) 1. 000 0. 000
EACH 0. 000 0. 00
21, 287. 87000 0. 000 0. 00
0790 MATERI AL ALLOWANCE Quadguard 1. 000
EACH 0. 000 0. 00

11, 680. 00000 1. 000 11, 680. 00



CONTI D

ROADWAY

CAT NO0200

0795 615-00030

0800

619- 50060

0805

619- 50080

0810

619-50120

0815

619- 50160

0820

619-50320

0825

621- 00430

0830

621- 00450

0835

621- 00451

0840

622- 00024

0845 623-00156

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

*Enbanknment Protector Type 3

*3/4 Inch Plastic Pipe

*1 Inch Plastic Pipe

*1-1/2 Inch Plastic Pipe

*2 Inch Plastic Pipe

*4 Inch Plastic Pipe

*Det our

*Det our

Pavenent

*Det our

Pavenent

Entry Sign (Steel

Ri bbon)

*|rrigation Bubbler

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 185. 66000
2, 150. 000
LF
6. 96000
650. 000
LF
7. 34000
190. 000
LF
7. 55000
840. 000
LF
11. 78000
375. 000
LF
25. 71000
944. 000
sy
37. 33000
1, 979. 000
sy
74. 21000
171. 740
TON
168. 24000
2.000
EACH
17, 240. 15000
11. 000
EACH

5. 58000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

944. 000
0. 000
944. 000

1, 979. 000
0. 000
1, 979. 000

171.740
0. 000
171.740

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 08/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38: 03

AMOUNT

35, 239

146, 861.

28, 893

.00

.00

.00

.00

.00

.00

52

59

54

.00

.00



CONTI D

ROADWAY

CAT NO0200

0850 623-00164

0855

623- 00206

0860

623-01716

0865

623- 03106

0870

623-03108

0875

623- 03112

0880

623- 03116

0885

623- 04000

0890

623- 04006

0895

623-07012

0900 623-08110

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Drip Emtter

*6 Inch Pop-Up Spray Sprinkler

*2 Inch Backflow Preventer

*3/4 Inch Automatic Control Valve

*1 Inch Automatic Control Valve

*1-1/2 Inch Automatic Control Valve

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*3/ 4 Inch Qui ck-Coupl er Valve

*1-1/2 Inch Water Meter

*10 Station Automatic Controller

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 114. 000
EACH
1. 05000
57.000
EACH
25. 71000
1. 000
EACH
3, 160. 71000
5. 000
EACH
294. 64000
1. 000
EACH
289. 29000
3. 000
EACH
310. 72000
1. 000
EACH
348. 21000
3, 400. 000
LF
0. 27000
1. 000
EACH
246. 42000
1. 000
EACH
20, 351. 23000
1. 000
EACH

1, 044. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 08/ 29/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38: 03

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0905 624-20014

0910

624-20030

0915

625- 00000

0920

625- 00001

0925

626- 00100

0930

626- 01102

0935

627-00009

0940

627-00013

0945

627-01010

0950

627- 30407

0955 627-30410

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*12 Inch Drai nage Pipe End Section

*30 Inch Drainage Pipe (O ass 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zation (without Autopay)

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op
Li ne)

LF

LS

HoU

LS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

1. 000

533. 09000

427. 000

133. 28000

1. 000

243, 547.50000

75. 000
R
183. 75000

1. 000

2,407, 193. 15000

LS

SF

SF

SF

1. 000

108, 513. 56000

80. 000

198. 22000

175. 000

69. 65000

557. 000

16. 08000

707. 000

17. 15000

242.000

11. 78000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

427. 000
0. 000

427.000

0.560
0. 050
0.610

60. 000
6.500
66. 500

0. 600
0. 000
0. 600

0. 580
0. 070
0. 650

14.000
0. 000
14.000

. 000
7.000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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12,177

1, 194.

7,595

487.

.00

.00

38

38

.00

95

.00

55

.00

.00

.00

16:38: 03

AMOUNT

56, 910

148, 563

12,219

1, 444, 315

70, 533

2,775

11,144

.00

56

98

38

89

81

08

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0960 627-30411

0965

629- 01001

0970

629- 01006

0975

630- 00000

0980

630- 00003

0985

630- 00007

0990

630- 00012

0995

630- 80335

1000

630- 80341

1005

630- 80342

1010 630-80343

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Survey Monunent (Type 1)

*Survey Monument

(Type 6)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
684. 000
SF
11. 78000
5. 000
EACH
294. 00000
15. 000
EACH
98. 00000
10, 000. 000
HOUR
30. 31000
10. 000
HOUR
81. 19000
95. 000
DAY
129. 90000
230. 000
DAY
1, 066. 23000
8. 000
EACH
156. 95000
82. 000
EACH
81. 19000
84. 000
EACH
81. 19000
12. 000
EACH

81. 19000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

7,155. 000
1, 344.

8, 499.

500
500

10. 000
0. 000
10. 000

57. 000
8. 000
65. 000

. 000
20. 000

158. 000

4. 000
0. 000
4.000

41. 000
0. 000
41. 000

33. 000
0. 000
33. 000

5. 000
0. 000
5. 000

Page 20
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40, 751.

1,039

21, 324

.00

.00

.00

80

.00

20

60

.00

.00

.00

.00

16:38: 03

AMOUNT

257,619

811.

8,443

168, 464

627.

3,328

2,679

405

.00

.00

.00

85

90

50

34

80

79

27

95



CONTI D:

ROADWAY

CAT NO0200

1015 630-80344

1020

630- 80355

1025

630- 80360

1030

630- 80363

1035

630- 80364

1040

630- 80367

1045

630- 80370

1050

630- 80380

1055

630- 80415

1060

630- 85010

1065 630-86801

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*Advanced Warning Fl ashing or Sequencing Panel (C

Type)

*| mpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
300. 000
SF
21. 65000
5. 000
EACH
1, 623. 71000
402. 000
EACH
32. 48000
0. 000
EACH
32. 48000
20. 000
EACH
32. 48000
0. 000
EACH
1, 082. 48000
1, 008. 000
LF
61. 18000
200. 000
EACH
10. 83000
1. 000
DAY
162. 37000
4. 000
EACH
1, 180. 98000
1. 000
LS

84, 297. 69000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2.500
0. 000
2.500

140. 000
61. 000
201. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

504. 000
0. 000
504. 000

30. 000
0. 000
30. 000

0.500
0. 000
0.500

2.000
0. 000
2.000

0. 445
0. 055
0. 500
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1,981.

4, 636.

.00

.00

28

.00

.00

.00

.00

.00

.00

.00

37

16:38: 03

AMOUNT

4, 059.

6, 528.

292.

30, 834.

324.

81.

2,361.

42, 148.

.00

28

48

.00

32

.00

72

90

19

96

85



CONTI D

ROADWAY

CAT NO0200

1070 632-00000

1075

700- 70010

1080

700- 70011

1085

700-70012

1090

700- 70013

1095

700- 70016

1100

700- 70019

1105

700- 70023

1110

700- 70034

1115 700-70082

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

*Ni ght Work Lighting

F/ A M nor

Contr act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

I ncentive

F/ A Concrete Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Private Irrigation

F/ A Furnish & Install

El ectrical Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

1. 000

LS
9, 284. 34000
361, 325. 620

FA
1. 00000
0. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
19, 200. 000

FA
1. 00000
12, 500. 000

FA
1. 00000
10, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,704.970
0. 000
5,704.970

-2,934. 060
-756. 220
-3, 690. 280

1,514. 450
110. 190
1, 624. 640

9, 100. 000
5, 625. 000
14, 725. 000

1,762. 840
0. 000
1,762. 840

0. 000
0. 000
0. 000

Page 22
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- 756.

110.

5,625

.00

.00

.00

.00

.00

22

00

.00

.00

16:38: 03

AMOUNT

9, 284

5,704

-3, 690.

1, 624.

14,725

1, 762.

34

.00

.00

.00

97

28

64

00

84

.00



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1120 700-71002  CDOT Risk Pool 234, 597. 500 34, 597. 500
FA 0. 000 0.00
1. 00000 34, 597. 500 34, 597. 50

CAT 0200 CURRENT AMT $11, 067, 659. 11 $ 848,588.85% 5, 791, 825. 34
CAT NO0300 F-10-QA Eagle River Bridge

1125 202-00400 *Rermoval of Bridge 1. 000 0. 900
EACH 0. 100 21,481. 18
214,811. 80000 1. 000 214,811. 80
1130 206-00000 *Structure Excavation 1, 315. 000 1, 315. 000
cY 0. 000 0. 00
17. 06000 1, 315. 000 22,433.90
1135 206- 00065 *Structure Backfill (FlowFill) 104. 000 102. 000
cY 2.000 415. 80
207. 90000 104. 000 21, 621. 60
1140 206-00100  *Structure Backfill (Class 1) 2, 169. 000 794. 500
CcY 301. 000 28, 242.83
93. 83000 1, 095. 500 102, 790. 77
1145 206- 00200 *Structure Backfill (Cass 2) 169. 000 85. 000
cY 84. 000 2,507. 40
29. 85000 169. 000 5, 044. 65
1150 206-00360  *Mechani cal Reinforcement of Soil 1, 073. 000 536. 500
CcY 301. 000 11, 552. 38
38. 38000 837. 500 32, 143. 25
1155 206- 00510 *Filter Material (O ass A) 100. 000 0. 000
cY 0. 000 0.00
97. 02000 0. 000 0. 00
1160 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
22,973. 75000 1. 000 22,973.75
1165 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00

26, 255. 68000 1. 000 26, 255. 68



CONTI D:

PREV QTY/

F-10- QA Eagl e River Bridge

CAT NO0300

1170 208-00400

1175

210- 02900

1180

403- 34701

1185

411- 03355

1190

502- 00100

1195

502-11490

1200

506- 00212

1205

515- 00120

1210

518- 03000

1215

601- 03040

1220 601- 25736

C19944

NHPPO702- 344

19944-BI D

| TEM
DESCRI PTI ON

*Wat er Control

*Rel ay Riprap

* Hot

M x Asphalt (G ading SX) (75)

*Asphal t

Cenent Performance G ade (PG 58-34)

*Drilling Hole to Facilitate Pile Driving

* St eel

Piling (HP 14X89) (Install

Only)

*Riprap (12 Inch)

*Wat er proofi ng (Menbrane)

Sawi ng and Seal ing Bridge Joint

Concrete Class D (Bridge)

Precast Concrete Deck Panel (3 Inch) (Install

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
75, 855. 52000
80. 000
cy
49. 05000
391. 000
TON
96. 04000
24.000
TON
736. 71000
178. 000
LF
481. 81000
914. 000
LF
40. 67000
477. 000
cy
140. 73000
1, 225. 000
%
15. 75000
114. 000
LF
21. 32000
509. 000
cy
1, 009. 22000
465. 000
sy

53. 20000

QrY TH'S PERI OD
QTY TO DATE

40.
40.

914.

272.
77.
. 000

234.
. 000
234.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
914.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000

000

000

Page 24
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1, 962.

33, 493.

77, 709.

.00

00

.00

.00

.00

.00

74

.00

.00

94

.00

16:38: 03

AMOUNT

1, 962.

85, 762.

37,172.

33, 493.

352, 217.

12, 448.

.00

00

.00

.00

18

38

74

.00

.00

78

80



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-QA Eagle River Bridge

1225 601-40300 *Structural Concrete Coating 1, 380. 000 0. 000
Sy 0. 000 0. 00
14. 19000 0. 000 0. 00
1230 602-00020 *Rei nforcing Steel (Epoxy Coated) 70, 609. 000 38, 828. 000
LB 11, 696. 000 14, 503. 04
1. 24000 50, 524. 000 62, 649. 76
1235 606-11030 *Bridge Rail Type 10M 387. 000 194. 000
LF 0. 000 0.00
192. 10000 194. 000 37,267.40
1240 618-00173  *Prestressed Concrete | (BT 72) (Install Only) 1, 215. 000 607. 500
(Install Only)
SY 607. 500 51, 522. 08
84.81000 1, 215. 000 103, 044. 15
1650 900- 00014 Added Item (Lump Sum)/ Pile Splicing 1. 000 0. 000
LS 1.000 38, 136. 92
38, 136. 92000 1. 000 38, 136. 92

CAT 0300 CURRENT AMI $ 1,775,433.708% 281,527.31$ 1,212, 230. 51
CAT NO0301 F-10-QB Eagle River Ped Bridge

1245 206-00000  *Structure Excavation 211. 000 211. 000
cY 0. 000 0. 00
17. 06000 211. 000 3,599. 66
1250 206-00200  *Structure Backfill (Cl ass 2) 110. 000 110. 000
cy 0. 000 0. 00
29. 85000 110. 000 3,283.50
1255 601- 03040 Concrete Class D (Bridge) 93. 000 93. 000
cY 0. 000 0. 00
1, 009. 22000 93. 000 93, 857. 46
1260 601-40300  *Structural Concrete Coating 66. 000 0. 000
Sy 0. 000 0. 00
14. 19000 0. 000 0. 00
1265 602-00000 *Rei nf orcing Steel 14, 609. 000 13, 659. 000
LB 0. 000 0. 00

1.26000 13, 659. 000 17, 210. 34



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 19944-BI D ESTI MATE RUN08/29/2019
PRQIECT: NHPP0702- 344 ESTI MATE NO 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-QB Eagle River Ped Bridge

1270 628-00135 Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000 1.000
EACH 0. 000 0. 00
265, 492. 50000 1. 000 265, 492. 50
1270 MATERI AL ALLOMNCE Pedestrian Bridge 0. 000
EACH 0. 000 0. 00
33, 687. 50000 0. 000 0. 00
1635 206-00100  Str Bkfl (CL 1) 14. 000 0. 000
cY 0. 000 0. 00
93. 83000 0. 000 0. 00
CAT 0301 CURRENT AMI ¢  386,890.62 % 0.00% 383, 443.46

CAT NO0302 F-10-1 UPRR Bridge

1275 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
197, 923. 27000 0. 000 0. 00
1280 206- 00000 *Structure Excavation 847.000 0. 000
(&% 0. 000 0. 00
17. 06000 0. 000 0.00
1285 206- 00200 *Structure Backfill (Cass 2) 114. 000 0. 000
cY 0. 000 0.00
29. 85000 0. 000 0. 00
1290 206-00360  *Mechani cal Reinforcenent of Soil 624. 000 0. 000
(&% 0. 000 0. 00
38. 38000 0. 000 0.00
1295 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0.00
3, 938. 32000 0. 000 0. 00
1300 206-01784 *Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
16, 854. 92000 0. 000 0.00
1305 206-01785 *Shoring (Area 5) 1. 000 0. 000
LS 0. 000 0.00

16, 854. 92000 0. 000 0.00



CONTI D

F-10-1

CAT NO0302

1310 206-01786

1315

403-34701

1320

411- 03355

1325

502-11254

1330

507-00000

1335

509- 00003

1340

512- 00101

1340

1345

515-00120

1350

518- 03000

1355 601-03040

C19944
19944-BI D
NHPP0702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
UPRR Bridge
*Shoring (Area 6) 1. 000
LS
3, 938. 32000
*Hot M x Asphalt (Grading SX) (75) 189. 000
TON
96. 04000
*Asphal t Cenent Performance G ade (PG 58-34) 12. 000
TON
736. 71000
*Steel Piling (HP 12X53) (Install Only) (Install Only) 92. 000
LF
136. 55000
Concrete Slope and Ditch Paving 67. 000
CcY
769. 38000
*Structural Steel (Install Only) 33, 400. 000
LB
2. 06000
Bearing Device (Type I) 8. 000
EACH
1, 009. 38000
MATERI AL ALLOWANCE Bearing Devi ces
EACH
597. 50000
*\Wat er proof i ng (Menbrane) 1, 145. 000
SY
15. 75000
Sawi ng and Seal i ng Bridge Joint 114. 000
LF
21.32000
Concrete Class D (Bridge) 445. 000
CcY

1, 009. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 27
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:38: 03

AMOUNT

4,780

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 28
ESTI MATE RUN 08/ 29/ 2019
16: 38: 03

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0302

1360 601-25736

1365

602- 00020

1370

606- 11030

1375

607-53005

1380 613-01200

CAT NO0303

1385 206-00000

1390

514- 00201

1395

601- 03040

1400

601- 40300

1405 602-00000

F-10-1

UPRR Bridge

Precast Concrete Deck Panel

*Rei nforcing Steel

(Epoxy Co

*Bridge Rail

Type 10M

*Fence Chain Link (Special)

*2 Inch Electrical Conduit (

F-10-1 A UPRR Ped Bridge

*Structure Excavation

(3 I'nch) (Install

at ed)

Pl astic)

Pedestrian Railing (Steel)(Special)

*Concrete Class D (Bridge)

*Structural

Concrete Coating

*Rei nforcing Steel

Only)
SY

LB

LF

LF

LF

CAT 0302

LF

SY

LB

642. 000

53. 20000

61, 235. 000

1.24000

362. 000

192. 10000

270. 000

213. 41000

3, 500. 000

13. 13000

CURRENT AMT $ 1,202, 062.60$

150. 000

17. 06000

24.000

221.37000

74.000

1, 009. 22000

60. 000

14. 19000

7,532.000

1.26000

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

2,189.
255.

500
000
500

3,348

2, 444. 32, 096.

3, 348.

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D

C19944
19944-BI D
NHPP0702- 344

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

008

Page 29
ESTI MATE RUN 08/ 29/ 2019
16: 38: 03

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

1410

628- 00135

CAT NO0304

1415

1420

1425

1430

1435

514- 00201

601- 03050

601- 40300

602- 00000

605- 83001

CAT NO0400

1440

1445

1450

620- 00005

620- 00012

620- 00020

CURRENT
| TEM QUANTI TY/ Qr
DESCRI PTI ON UNITS
UNI'T PRI CE
F-10-1 A UPRR Ped Bridge
*Bridge G rder and Deck Unit (135 Feet to 140 Feet) 1. 000
EACH

F-10-S UPRR Wl |

265, 492. 50000

CAT 0303

Pedestrian Railing (Steel)(Special)

Concrete Class D (Wall)

*Structural

Concrete Coating

*Rei nforcing Steel

Ceoconposite Drain w thout Pipe

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

LF

CcY

SY

LB

SY

CAT 0304

EACH

EACH

EACH

CAT 0400

CURRENT AMT  $

84. 000

221. 37000

46. 000

1,274. 96000

81. 000

14. 19000

4, 850. 000

1. 26000

25. 000

95. 43000

CURRENT AMT $

1. 000

72,829.70000

1. 000

54, 357. 12000

1.000
1, 764. 00000

CURRENT AMI  $

0. 000
0. 000 .00
0. 000

358,388.38%

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

86, 889. 38 $

. 650
. 080
. 730

5, 826. 38

53, 165. 68

. 750
. 060
. 810

3,261. 43

44, 029. 27

1. 000
. 000 .00
1. 000 1,764

128,950.82 % 9,087.81% 98, 958



CONTI D

CAT NO0500

1455

1460

1465

1470

1475

1480

1485

1490

1495

1500

1505

202- 00035

202- 04004

210- 04015

604- 30015

613-01200

613- 01300

613- 04020

619- 00007

619- 06060

619- 06080

619- 06100

C19944

19944-BI D
NHPPO702- 344

| TEM
DESCRI PTI ON

ERWSD

*Renoval

of Pipe

*Plug Cul vert (Special)

*Modi fy Manhol e

*Manhol e Sl ab Base (15 Foot)

Condui t

*2 Inch Electrical (Plastic)

Condui t

*3 Inch Electrical

(Plastic)

Hanger System

*Connect To Existing Waterline

*6 Inch Ductile Iron Pipe

*8 Inch Ductile Iron Pipe

*10 Inch Ductile Iron Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

250. 000
LF
67.17000

1. 000

1,919. 12000

1. 000

2,985. 29000

1. 000

9, 275. 73000

300. 000
LF
13. 13000

600. 000
LF
15. 23000

1.000
LS
159, 428. 98000

7.000
EACH

8, 955. 06000
70. 000

LF
154. 59000
73.000

LF
266. 52000
8. 000

LF

586. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

59. 000
0. 000
59. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

307. 000
0. 000
307. 000

1. 000
0. 000
1. 000

6. 000
1. 000
7.000

70. 000
0. 000
70. 000

73.000
0. 000
73.000

3. 000
0. 000
3. 000

Page 30
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1, 919.

8, 955

.00

.00

.00

.00

.00

.00

06

.00

.00

.00

16:38: 03

AMOUNT

3,963

1,919.

1, 969.

4,675

159, 428

62, 685

10, 821.

19, 455

1, 759.

03

12

.00

.00

50

61

98

42

30

96

02



CONTI D

PREV QTY/

ERWSD

CAT NO0500

1510 619-06120

1515

619- 06125

1520

619- 06160

1525

619-10270

1530

619- 10277

1535

619-50480

1540

619- 51290

1545

619- 71516

1550

619- 73000

1555

619- 75064

1560 619-75096

C19944
19944-BI D
NHPP0702- 344

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

DESCRI PTI ON

*12 Inch Ductile Iron Pipe

*12-1nch Ductile Iron Pipe

*16 Inch Ductile Iron Pipe

*27 Inch Wl ded Steel

Pi pe

27 Inch Wl ded Steel

*6 Inch Plastic Pipe

18 Inch Plastic Pipe

*2 Inch Air

*PRV Vaul t

*8 Inch Gate Val ve

*12 Inch Gate Valve

(Preinsul at ed)

Pi pe (Jacked)

and Vacuum Val ve

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
667. 000
LF
302. 77000
210. 000
LF
416. 84000
1, 528. 000
LF
291. 04000
80. 000
LF
884. 85000
145. 000
LF
2, 398. 67000
10. 000
LF
215. 34000
190. 000
LF
218. 55000
2.000
EACH
11, 375. 06000
1. 000
EACH

189, 981. 55000

3. 000

EACH
4, 264. 31000
9. 000

EACH

3, 731. 27000

QrY TH'S PERI OD
QTY TO DATE

1,528
. 000
1,528

70.
10.
80.

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 31
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8, 848

11, 375

.00

.00

.00

50

.00

.00

.00

06

.00

.00

.00

16:38: 03

AMOUNT

201, 342

87,536

444,709

70,788

22,750

189, 981.

12,792

33, 581.

05

40

12

00

.00

.00

.00

12

55

93

43



CONTI D

C19944
19944-BI D
NHPP0702- 344

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 32
ESTI MATE RUN 08/ 29/ 2019

CAT NO0500

1565

1570

1575

1580

1625

1630

1640

1645

619- 75116

619- 78048

619- 80000

670- 00000

900- 00007

900- 00007

619- 40060

619- 77400

CAT NO0501

1585

1590

613- 00400

613- 01402

ERWSD

*16 Inch Gate Val ve

*6 Inch Fire Hydrant

*Cat hodi ¢ Protection

*El ectrical

Syst ens

Added Item (Each)/ 16 Inch Restrained Joint

Added Item (Each)/ 12 Inch Restrained Joint

3/4 In Copper Pipe

Curb Stop and Box

Concast

*4 Inch Electrical Conduit

*4 Inch Electrical Conduit (Plastic)(lInstall

ESTI MATE NO. 0008 16: 38: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
13. 000 13. 000
EACH 0. 000 0. 00
18, 369. 35000 13. 000 238, 801. 55
4.000 4.000
EACH 0. 000 0. 00
7, 654. 45000 4.000 30, 617. 80
1. 000 0. 900
LS 0. 000 0. 00
13, 325. 98000 0. 900 11, 993. 38
1. 000 0. 000
Ls 0. 000 0. 00
17, 325. 00000 0. 000 0. 00
71. 000 71. 000
EACH 0. 000 0. 00
354. 00000 71. 000 25, 134. 00
30. 000 30. 000
EACH 0. 000 0. 00
227.00000 30. 000 6, 810. 00
50. 000 0. 000
LF 50. 000 1, 500. 00
30. 00000 50. 000 1, 500. 00
1. 000 0. 000
EACH 1. 000 3,194. 94
3, 194. 94000 1. 000 3,194, 94
CAT 0500  CURRENT AMI $ 2,093,413.48$  35,792.68% 1,648,211. 21
155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
only) 1, 075. 000 988. 000
LF 0. 000 0.00
12. 60000 988. 000 12, 448. 80



CONTI D: C19944 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33
PCN: 19944-BI D ESTI MATE RUN 08/ 29/ 2019
PRQIECT NHPP0702- 344 ESTI MATE NO. 0008 16:38: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
CAT NO0501 Conctast
1595 613-07199  *Pull Box (Install Only) 5. 000 5. 000
EACH 0. 000 0.00
1, 191. 75000 5. 000 5,958. 75
CAT 0501 CURRENT AMT  $ 32,523.75% 0.00% 31, 427.55
CAT NO0502 CenturylLink
1600 613-00400 *4 Inch Electrical Conduit 155. 000 155. 000
LF 0. 000 0. 00
84. 00000 155. 000 13, 020. 00
1605 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 1, 075. 000 662. 500
LF 0. 000 0.00
12. 60000 662. 500 8,347.50
1610 613-07199 *Pull Box (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
1,191. 75000 3.000 3,575.25
CAT 0502 CURRENT AMT $ 30,140.25$ 0.00% 24,942.75
CAT NO0503 Holy Cross
1615 613-01402 *4 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 80. 000
LF 0. 000 0.00
12. 60000 80. 000 1, 008. 00
1620 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 160. 000 80. 000
LF 0. 000 0. 00
14. 18000 80. 000 1,134.40
CAT 0503 CURRENT AMT $ 4,284.80 % 0.00% 2,142. 40

PRQIECT TOTAL

CURRENT AMI $17, 166, 636.89% 1,178,344.80% 9, 230, 058. 46



